
Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
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576560

Via Electronic and First-Class Mail 
September 6, 2019

Ms. Shari Lyrm Kolak 
Remedial Project Manager 
Superfimd Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for August 2019
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet 
Cluster Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the 
Respondents to fulfill the requirements of the AOC during the August 2019 reporting period.

1. Activities Completed During This Reporting Period

A. On August 11, 2019, the Respondents submitted the July 2019 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA).

2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
August 2019 reporting period.
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3. Work Plans, Procedures, and Deliverables

A. The Respondents submitted no other work plans, procedures, or technical 
deliverables during the August 2019 reporting period.

4. Actions Projected for the Next Reporting Period

A. The Respondents will address any comments from USEPA on the expanded 
scope of work for IRM surface water sampling submitted on July 30, 2019.

B. On behalf of the Respondents, Arcadis U.S., Inc. will prepare a revised 
technical memorandum summarizing information on the unconsolidated unit of 
low-permeability material (confining unit) that underlies the shallow fill 
materials at the Site.

5. Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site 
characterization studies as defined in the RI/FS Work Plan, as well as ancillary 
Site investigation activities {e.g., seep inspection, light non-aqueous phase 
liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan. The schedule was further 
extended to address the USEPA comments on the August 2017 OU2 
Groundwater Assessment Technical Memorandum and will be further extended 
to address the USEPA comments on the Surface Water Sampling Work Plan, 
Indian Ridge Marsh and on the Review and Assessment of Geologic Data on 
the Clay Confining Layer and Other Relevant Information at the Lake Calumet 
Cluster Site in Chicago, Illinois.

We trust this submittal satisfies your requirements at this time. If you have questions regarding 
this progress report or related project matters, please do not hesitate to contact me.

Respectfully submitted.

Leo ^Brausch 

Project Coordinator

LMB-.
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cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
N. Wilson, lEPA (plus two hard copies)
LCCS Technical Committee
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